

Working Weeks		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25				
Start of the week	25-Nov	2-Dec	9-Dec	16-Dec	23-Dec	30-Dec	6-Jan	13-Jan	20-Jan	27-Jan	6-Feb	13-Feb	20-Feb	27-Feb	6-Mar	9-Mar	16-Mar	23-Mar	30-Mar	6-Apr	13-Apr		20-Apr	27-Apr	4-May	15-May				
Sensing and input working package	Documentation on the given guides and projects. Chose main languages and technologies Create/adapt project plan Members tasks assignment	IMU reading, Vehicle calibration, Camera handling, preprocessing, noise cancelling, ROIs definition								Define other necessary sensors, define use-case, integration (IMU, distance), preprocessing, noise cancelling.																BFMC				
										Define use-case and test given servers information (localisation on map, cars interaction, gps interaction)												Induce noise on all sensors and systems					Other functionalities and optimizations			
Perception and scene understanding working package		Lane detection				Intersection detection				Traffic sign detection				Traffic light detection																
		Stop sign detection												Position fusion				Traffic lights detection & classification												
														Define objects properties file				Object detection & classification												
																		Environmental server interaction									Other functionalities and optimizations			
Behaviour and motion plan working package		Define project architecture and communication between packages								Define path planning and validation				Define robustness and safety measures																
										Define decision making --> priorities of actions and state flow																				
																		Induce noise on systems to valdiatle robustness (loss of image, burned image, road search, undefined objects and states)				Other functionalities and optimizations								
Vehicle control working packages						Lane following and speed control				Intersection navigation				Simple action taking maneuvers (parking, stop for traffic sign, stop for traffic light, stop for pedestrian)				Complex action taking maneuvers (swith lane for static and mobile car, road search)												
																						Other functionalities and optimizations								
Final result & Demo			Team can control the physical car remotely and the virtual car on the simulator.				Robot can keep a lane, can make a curve				Robot can navigate in intersection				Robot can go on a pre-determined path, stop at stop sign, park at parking sign, slow at crosswalk				While detecting and calculating it's position, the robot can dynamicaly go to specified checkpoint, react to traffic lights, interact with other cars and send environemt data)											
		Team defines and creates it's own physical testing environment				Team defines a way of parallel developing and testing																								
		Team installs the virtual testing environment																												
																						Other functionalities and optimizations								
Deadlines				22-Dec							6-Feb					9-Mar					13-Apr						21-May			
Checkpoint				1st report	Christmas						2nd report					Qualificat					3rd report					Finals				